
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 "ECION 5 
Office: (704)246-7266 
Cell: (412) 720-8549 
Fax: (980) 339-3017 sisii"' 
Email: lbrausch@brauschenv.com 

Via Electronic and First-Class Mail 
July 8, 2016 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for June 2016 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the June 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On June 9, 2016, the Respondents submitted the June 2015 through May 2016 
annual progress report to USEPA with copies to the Illinois Environmental 
Protection Agency (lEPA). 

B. On Jime 13, 2016, the Respondents submitted the May 2016 monthly progress 
report to USEPA with copies to lEPA. 

C. Also on Jirne 13, 2016, a notice of upcoming field work including gauging of 
the Phase 1 piezometers was provided to USEPA and lEPA. 

D. On June 27,2016, Arcadis U.S., Inc. (Arcadis) completed the monthly gauging 
of the Phase 1 piezometers. 
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2. Results of Sampling and Tests and Other Data 

A. Results of the April 2016 Phase 3 groundwater monitoring event are being 
submitted under separate cover. 

3. Work Plans, Procedures, and Deliverables 

A. The Group did not submit any work plans, procedures, or other technical 
deliverables during the Jime 2016 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Arcadis will continue monthly gauging of the Phase 1 piezometers. 

B. Arcadis anticipates conducting the second round of quarterly Phase 3 
groundwater sampling in early August 2016. 

5. Progress and Schedule Report 

A. Completion of the Remedial Investigation is generally progressing in 
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis 
has completed the Phase 1 piezometer investigation. Phase 2 hydraulic profiling 
tool and vertical aquifer profiling investigations, and installation of the Phase 3 
groundwater monitoring wells. The first round of sampling of the Phase 3 
groundwater monitoring wells has also been completed. 

B. The scheduled date for completion of the RI will be extended as needed to 
accommodate four rounds of quarterly groimdwater sampling rather than the 
one roimd envisioned in the schedule submitted with the RI/FS Work Plan. The 
Group will work with USEPA to update the schedule after review of the second 
round of quarterly groimdwater monitoring data. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

Leo NLwaSKch 
Project Coordinator 

LMB: 
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cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, lEPA 
LCCS Technical Committee 
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